
TCR Program – Application Approval Project #22 – May 2005 
  
San Francisco Route 101; environmental study for reconstruction of Doyle Drive, from Lombard 

St./Richardson Avenue to Route 1 Interchange in City and County of San Francisco. 
   
($ X 1,000) 
Estimated Project Cost: $474,751 TCRP Funds Approved to Date: $3,000 
Total TCRP Funds Available: $15,000 Phase(s) Approved: 1 
Lead Agency: San Francisco County 

Transportation Authority 
Implementing Agency: Same 

   
TCRP Allocations Approved to Date: $3,000  for Phase(s): 1 
Advance Approved: $500     for Phase(s): 1 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The project is to replace 
Doyle Drive (State Route 101) to improve 
the seismic, structural, and traffic safety of 
the roadway. The redesign of Doyle Drive 
will have qualities that are in keeping with 
the setting of the Presidio of San Francisco 
as a National Park, will incorporate 
increased intermodal access to the Presidio, 
and will improve access from local 
roadways. 
 
Current application covers the Phase 1, 
environmental studies and preliminary 
engineering. Environmental studies are 
already underway using Public Lands 
Highway Funds associated with the Presidio 
base conversion to a National Park. 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Preliminary Engineering, Identify and Study Alternatives, 

Environmental Documents
1/00 4/03 $13,200

2 Plans, Specifications & Estimates 4/03 4/05 $45,000
3 Right of Way Acquisition 6/03 6/05 $45,000
4 Construction 7/05 12/10 $371,551

Total: $474,751
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Prior TCRP Action:   

• Original application was approved on July 11, 2001 (TA-01-11) for $3,000,000 for Phase 1. 
• The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).  The 2002 STIP 

programmed $8,000,000 of STIP-RIP funds and $28,000,000 of STIP-IIP funds. 
• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report.  The 

amendment extended the completion of Phase 1 from August 2002 to April 2003.  The amendment was 
based on the requirement for additional studies to complete the EIS/EIR. 

• The funding plan was updated based on STIP Amendment 02S-070, approved June 26, 2003.  This 
amendment shifted $3,000,000 of STIP-RIP funds from Phase 2 to Phase 1. 

• The funding plan was updated based on $83,000,000 of SHOPP funds programmed for construction on 
April 8, 2004. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP Amendment 04S-041, approved May 26, 2005. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $241,000,000 remains to be identified. Potential funding sources 
include STIP and Federal High Priority funds. The SFCTA anticipates seeking a reauthorization of its half-cent 
sales tax measure and would include Doyle Drive within the reauthorization. The applicant has requested 
$500,000 advance to cover costs of environmental and archeological consultant contracts. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $3,000 $3,000
Proposed $12,000 $12,000

Committed $5,000 $5,551 $10,551
Proposed

Committed $3,000 $3,000
Proposed

Committed $28,000 $28,000
Proposed

Committed $83,000 $83,000
Proposed

Committed $7,200 $7,200
Proposed

Committed $87,000 $87,000
Proposed

Committed
Proposed $45,000 $196,000 $241,000

Committed $13,200 $33,000 $175,551 $221,751
Proposed $12,000 $45,000 $196,000 $253,000

Totals: $13,200 $45,000 $45,000 $371,551 $474,751

Totals:

STIP-IIP State

TBDOther

Measure Measure

TCRP State

PLH Funds Federal

STIP-RIP Federal

SHOPP State

STIP-RIP
AB-3090

State


